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Albemarle 4/10/1997 2/7/2001 CAS 6/26/2001 2/18/2003 NCAS Phase II live 02/18/03

Amelia 3/22/2002 2/7/2003 CAS N/A

2/25/03 LK per conversation with CW Ogburn 
there is still an issue with VX in the state 
parameter field.  Need to verify if this is an 
issue, has not appeared before. 2/20/0- cut live 
with MAST on line.

Amherst N/A N/A County has not requested Phase I
Appomattox N/A N/A County has not requested Phase I
City of Bedford 6/23/2000 11/7/2002 CAS N/A Phase I live 11/07/02
Bland N/A N/A County has not requested Phase I
City of Bristol 2/4/2002 08/15/02 CAS N/A Phase I live 8/15/02
Brunswick 3/22/2002 N/A NON-BONIFIDE
Buchanan N/A N/A County has not requested Phase I
Buckingham 7/2/2002 N/A NON-BONIFIDE
Campbell 1/27/2003 07/27/03 N/A In progress
Carroll/Grayson (City of 
Galax) 11/7/1999 7/13/2001 CAS N/A Phase I live 07/13/01
Charles City 10/22/2001 11/20/2002 CAS N/A Phase I live 11/20/02
City of Charlottesville 4/10/1997 2/7/2001 CAS N/A Phase I live 02/01/01

City of Chesapeake 6/22/1999 11/2/2000 CAS 4/3/2001 TBD NCAS

Withdrew from testing on 02/14/03 per Steve 
Marzholf due to PSAP inabi;lity to re-bid.

Chesterfield 4/28/1999 6/1/2001 CAS 2/8/2001 2/28/2003 NCAS Phase II live 02/28/03
Colonial Heights 3/5/2002 1/21/2003 N/A Cut live Phase I - 01/21/03.

Culpeper 10/21/99 & 7/19/01 2/10/2003 N/A Cut live Phase I 02/10/03
City of Danville 2/9/2000 3/1/2001 CAS N/A Phase I live 03/01/01
Dinwiddie 10/19/2001 8/12/2002 TBD NCAS NON-BONIFIDE
Emporia 9/21/2001 8/9/2002 CAS N/A Phase I live 08/09/02
Fluvana 4/1/2002 4/22/2003 CAS N/A Negotiated 04/22/03 with PSAP
City of Franklin 9/6/2001 2/15/2003 CAS N/A Phase I live 02/15/03
Gloucester 10/10/2001 6/1/2003 10/23/2002 6/1/2003 NCAS Negotiated date of 06/01/03 with PSAP.

Goochland 3/21/2002 N/A

 2/17/03 Goochland to Stuart FOC 3/3/03.  
2/12/03 LK per network call ARIBA numbers 
have been assigned. 2/5/03 LK per network call 
circuit requst sent to Fred Miller. 
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Greene 5/31/2002 1/30/2003 N/A Cut live Phase I - 01/30/03.
Greensville 6/10/2002 N/A TBD NON-BONIFIDE
Halifax N/A N/A County has not requested Phase I
City of Hampton 6/10/1999 11/20/2000 CAS 4/2/2001 2/5/2003 NCAS Phase II live 02/05/03
Hanover 11/9/2000 10/3/2001 CAS Phase I live 10/03/01
Henrico 5/10/1999 8/31/2001 CAS 10/23/2001 1st Qtr 2003 NCAS Testing in progress
Henry 6/7/2000 8/20/2001 CAS 9/24/2001 2/8/2003 NCAS Phase II live 02/08/03
City of Hopewell 9/13/2002 2/25/2003 Cut live Phase I 02/25/03

Isle of Wight 11/30/00 & 10/3/01 6/12/2002 CAS 10/1/2002 1st Qtr 2003 NCAS Testing in progress
James City 11/21/2000 2/4/2002 CAS 4/10/2001 2/7/2003 NCAS Phase II live 02/07/03
Lee N/A N/A County has not requested Phase I
Lunenburg 1/10/2002 3/15/2003 N/A 2/18/2003 Phase II live 02/18/03
City of Lynchberg 12/3/1998 12/12/2000 CAS N/A Phase I live 12/12/00
Madison 10/3/2002 N/A 01/17/03 - PSAP withdrew request.
City of Martinsville 6/7/2000 8/20/2001 CAS N/A Phase I live 08/20/01
Mecklenburg 12/3/2001 6/27/2002 CAS N/A Phase I live 06/27/02
Nelson N/A N/A County has not requested Phase I
New Kent 9/25/2001 9/27/2002 CAS N/A Phase I live 09/27/02
City of Newport News 6/25/1997 11/21/2000 CAS 4/11/2001 2/5/2003 NCAS Phase II live 02/05/03
City of Norfolk 6/28/1999 2/2/2001 CAS 4/4/2001 2/13/2003 NCAS Phase II live 02/13/03
Norton N/A N/A County has not requested Phase I
Nottoway 3/1/2002 2/24/2003 N/A Cut live Phase I 02/24/03
City of Petersburg 10/17/2001 11/20/2002 CAS N/A Phase I live 11/20/02
Pittsylvania 6/9/00 & 7/9/01 3/27/2002 CAS 4/8/2002 2/19/2003 NCAS Phase II live 02/19/03
Poquoson 2/13/2003 8/13/2003 N/A In progress
City of Portsmouth 6/16/1999 11/22/00 CAS 4/11/2001 2/13/2003 NCAS Phase II live 02/13/03
Powhatan 5/17/1999 8/31/2001 CAS N/A Phase I live 08/31/01
Prince George 12/19/2001 11/20/2002 CAS N/A Phase I live 11/20/02
City of Richmond 5/10/1999 8/31/2001 CAS 9/11/2001 1st Qtr 2003 NCAS Testing in progress
Russell N/A N/A County has not requested Phase I
Scott N/A N/A County has not requested Phase I
Smyth 4/23/2002 3/25/2002 CAS N/A Phase I live 03/25/02
Southampton 12/12/2001 1/22/2003 N/A Cut Live Phase I - 01/22/03.
City of Suffolk 6/21/1999 12/7/2000 CAS 4/2/2001 2/19/2003 NCAS Phase II live 02/19/03
Surry 11/19/2001 7/2/2002 CAS N/A Phase I live 07/02/02
Sussex 12/11/2001 6/27/2002 CAS N/A Phase I live 06/27/02
Tazewell N/A N/A County has not requested Phase I

City of Virginia Beach 6/14/1999 1/15/2001 CAS 3/30/2001 TBD NCAS

Withdrew from testing on 02/13/03 per Steve 
Marzholf due to PSAP inabi;lity to re-bid.

Washington County 5/28/1997 8/15/2002 CAS N/A Phase I live 08/15/02
City of Williamsburg 12/1/2000 2/11/2002 CAS N/A Phase I live 02/11/02

Wise 9/18/2002 TBD N/A
NON-BONAFIDE On hold pending PSAP 
equipment upgrade

Wythe N/A N/A County has not requested Phase I



York 6/14/1999 8/8/2000 CAS 3/19/2001 1/30/2003 NCAS Phase II cut live 01/30/03
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